

Project Case Study

Client: Capita Healthcare
Project: Cromwell Road Hospital
Location: Central London
Services: Project Management

Logic PM was engaged by Capita Healthcare to work alongside their team on the major redevelopment and refurbishment programme for the Cromwell Road Hospital in London. Our role was to develop the project programme and logistics strategy for undertaking this £16M project whilst maintaining business continuity in terms of day to day activities.

This 2 year project had to be scheduled and sequenced in detail to include specific tasks to demonstrate to the client that we had fully appreciated the works involved.

The main work packages included five strategy improvement works: roof replacement, front of house lobbies and ward refurbishments designed to upgrade spaces in line with modern expectations, along with replacement of redundant Mechanical and Electrical equipment. The overall programme comprised over 1000 individual activities for the contract duration.

To make the programme easier to understand the team also created coloured phasing drawings showing which areas would be undertaken and on what dates, along with the phasing and sequencing of each of the areas.

Our weekly updates were presented to the client and developed in advance of works starting on site to ensure the hospital understood the interaction required for this challenging project. For the work we completed the project manager at Capita said:

“You quickly understood our brief and working within our tight timeframe created an overall master programme which clearly demonstrated our delivery strategy to our client on this prestigious project.”

As part of the works completed on this project we have created a more visual programme tool and our case study for 3D Programme Management can be found [here](#).



Logic PM Limited
Delivering Successful Projects

86 Paul Street | London | EC2A 4NE Website: www.logicpm.co.uk
Tel: 0203 397 7444 Email: nickb@logicpm.co.uk

“Logic PM quickly understood our brief and working within our tight timeframe created an overall master programme which clearly demonstrated our delivery strategy to our client on this prestigious project.”

Capita Healthcare

Logic **PM**
Project Management